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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

February 15, 2016 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 105 — January 2016

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study
(RI/FS)
CERCLA Docket No. 02-2007-2009

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
the behalf of the RI/FS Agreement Seitling Parties (Cooperative Parties Group or CPG)
pursuant to the Administrative Settlement Agreement and Order on Consent {Settlement
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42
of said Settlement Agreement. The CPG has revised this Progress Report to address the
Region’s direction in its September 1, 2015 letter about Section (d).

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e On January 13, CPG and EPA Region 2 (Region 2) and CPG and Region 2 contractors
held a conference call to discuss responses to comments (RTCs) on the draft 17-mile
Baseline Ecological Risk Assessment (BERA).

e On January 27, CPG and Region 2 and CPG and Region 2 contractors held a meeting
to discuss COPC Mapping.

Correspondence

¢ On January 4, Region 2 provided files and responses to CPG in response fo a
December 31 request from CPG regarding Region 2's comments on the draft 17-mile
BERA.

¢ On January 4, CPG requested information from Region 2 to support the development of

the Newark Bay Study Area (NBSA) portion of the Contaminant Fate and Transport
(CFT) Model.
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On January 5, Region 2 provided CPG items pertaining to Region 2’s comments on the
draft 17-mile BERA.
On January 5, Region 2 and CPG exchanged e-mails with proposed dates and times for
a conference call to discuss CPG questions/clarifications on the Region's comments
draft 17-mile BERA.

On January 6, Region 2 provided requested information to CPG regarding the NBSA
portions of the CFT Model.

On January 6 and 7, Region 2 and CPG exchanged e-mails regarding the status of
action items from the July 29, 2015 conference call on the draft 17-mile BERA.

On January 7, CPG and Region 2 confirmed January 13 as the date for a conference
call regarding comments on the draft 17-mile BERA.

On January 7, CPG noted that Region 2 and CPG had previously agreed to hold a
conference call or meeting in January 2016 to discuss the status of both the LPRSA and
NBSA portions of the CFT model and requested a schedule from Region 2 for providing
comments on the carbon, CFT and bioaccumulation model elements for the LPRSA
portion of the model.

On January 7, Region 2 submitted a letter to CPG regarding the CPG’s December 18,
2015 transmittal letter for the revised draft 17-mile Baseline Human Health Risk
Assessment (BHHRA).

On January 7, Region 2 submitted a letter to CPG regarding the Dispute Resolution
procedure for the Benthic Community Exposure Depth issue.

On January 7, Region 2 submitted a letter to CPG regarding CPG’s indicated
presentation materials for the upcoming January 27, 2016 meeting on Chemicals of
Potential Concern (COPC) mapping approaches.

On January 13, CPG and Region 2 exchanged e-mails regarding the list of proposed
attendees and other meeting logistics for the January 27, 2016 meeting regarding COPC
mapping approaches.

On January 15, CPG submitied the December Monthly Progress Report to Region 2.

On January 19, Region 2 requested an outline of the CPG’s January 27" presentation
on COPC mapping approaches and requested to be told in advance any specific
questions the CPG anticipated asking during the scheduled meeting.

On January 19, CPG responded to Region 2’s request for an outline and asked for the
status of the agenda for this meeting.

On January 21, Region 2 submitted a letter to CPG regarding the scheduled January 27,
2016 COPC mapping approach meeting.

On January 22, CPG provided the draft presentation for the January 27, 2016 meeting
regarding COPC mapping approaches to Region 2

On January 26, Region 2 provided CPG a summary of the January 13, 2016 conference
call regarding Region 2's December 22, 2015 BERA RTCs.

On January 26, CPG acknowledged receipt of Region 2’s summary of the January 13,
2016 conference call and indicated that they will provide a revised delivery date for the
revised BERA pending receipt and/or resolution of the remaining items.
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e On January 28, Region 2 requested a copy of the final presentation and the spatial
footprint of the approximate 26 groupings discussed during the January 27, 2016
meeting regarding COPC mapping approaches from CPG.

e On January 28, CPG provided a zip file with the Kriging mapping groups and the final
version of the CPG’s January 27, 2016 presentation to Region 2.

e On January 28, CPG submitted a letter to Region 2 with supplemental information for the
Dispute Resolution Statement regarding Exposure Depth/Zone determination.

Work

¢ CPG Modeling Team continued work on refinement of the Newark Bay component of the
LPRSA Model.

o CPG evaluated alternative COPC mapping approaches.
o (CPG continued revisions to the draft 17-mile BERA.

(b) Results of Sampling and Tests

» None.

{c) Work planned for the next two months with schedules relating to the overall project
schedule for RI/FS completion

« (PG is awaiting a response from Region 2 on its supplemental information on Exposure
Depth/Zone Dispute Resolution submitted on January 28, 2016.
CPG will continue revisions to the draft 17-mile BERA.

¢ CPG Modeling Team wilt continue work on refinement of the Newark Bay component of
the LPRSA Model.

e CPG will continue to develop COPC Mapping using Conditional Simulation and respond
to Region 2 questions and comments following the January 27 COPC Mapping meeting.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays.

The CPG has agreed to retain only near-term problems and concerns in the monthly reports
moving forward pursuant to the direction in Region 2's September 1 letter, however, previous
Progress Reports through July 2015 document in Section (d) significant issues and matters
largely the result of actions and decisions by the Region and its Partner Agencies that have
significantly delayed and complicated the completion of the 17-mile RI/FS. The removal of this

previous information does not in any way lessen its impact on the completion of the 17-mile
RI/FS.
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Remedial Investigation {Rl) Report — The CPG submitted the Draft 17-mile RI
Report nearly 12 months ago on February 18, 2015. Region 2 has not provided a
definitive date to deliver comments on the draft report. Extended delay in providing
the comments will further delay the completion of the 17-mi RI/FS.

Feasibility Study (FS) — The CPG submitted the Draft FS over 9 months ago on
April 30, 2015. The Region has not provided a definitive date to deliver comments
on the Draft FS. In addition, Region 2 has not provided comments on the RAQ/PRG
Memorandum (submitted on March 27, 2015), Alternatives Screening Memorandum
{submitted on April 16 and 21, 2015) and the Alternatives Evaluation Memorandum
(submitted on April 26, 2015). Extended delay in providing the comments will further
delay the completion of the 17-mi RI/FS.

Baseline Human Health Risk Assessment (BHHRA) - The CPG submitted the 17-
mile BHHRA on June 6, 2014 and the Region provided comments on June 5, 2015.
The CPG and the Region conducted several teleconferences and exchanged
correspondence throughout June and August 2015. The CPG provided responses to
comments (RTC) on August 21, 2015. In addition, the CPG prepared responses to
the Region’s July 15, 2015 additional comments, which were submitted to the Region
on September 1, 2015. As documented in the CPG’s RTCs, many of the Region's
comments direct the CPG to make changes to the BHHRA that are inconsistent with
the Region 2-approved Problem Formulation Document and the CPG's October
2013 Risk Assessment and Risk Characteristic Plan and the associated Region 2's
January 31, 2014 comments and USEPA risk assessment guidance. The Region
failed to meet the 30-day turnaround on responding to the CPG’s response to
comments that it proposed in its July 20, 2015 letter to the CPG; the failure fo
provide a timely response caused further delay to the delivery of a revised 17-mile
BHHRA and ultimately further delay the completion of the 17-mile RI/FS. The CPG
received the Region’s responses on October 16 and October 30. The CPG informed
Region 2 that it would submit a revised 17-mile BHHRA by December 18, 2015
during an Ociober 22, 2015 conference call. The Region did not provide additional
clarification on several remaining issues until December 4 which did not delay
delivery of the revised 17-mile BHHRA by the CPG. The CPG submitted a revised
17-mile BHHRA on December 18. The Region provided a response to the CPG’s
December 18 transmittal letter on January 7, 2016; the CPG acknowledges receipt
and reserves its rights on this matter. Finally, the CPG continues to question and
strongly disagrees with the Region's need to provide the revised 17-mile BHHRA to
its Partner Agencies for a complete review.

Baseline Ecological Risk Assessment (BERA) - The CPG submitted the 17-mile
BHHRA on June 13, 2014 and the Region provided comments on May 1, 2015. The
CPG and the Region conducted several teleconferences and exchanged
correspondence throughout May and July 2015. The last teleconference was
conducted on July 29, 2015, during which the Region requested the CPG provide a
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list of action items. The action items were provided on July 30 and included three
items for Region 2 and one item for the CPG that required the Region’s input. The
Region provided its response to these two of these action items on December 22.
The CPG provided 17-mile Draft BERA responses to comments (RTCs) on
September 11, 2015 and additional material on September 15; the Region stated in
its July 20 letter that it would provide its responses in 30 days — Region 2's
responses were received in part on December 22 — more than two months later than
promised. The Region provided the remaining material on January 5, 2016. The
Region and CPG conducted a teleconference to clarify a number of issues on
January 13. A number of issues were discussed and some clarifications were
provided; however, the Region indicated that they would not be able until mid-
February to provide further clarification on reference conditions and sediment quality
triad. The CPG will provide a delivery schedule for the revised 17-mile BERA in
February following receipt and any further additional discussion on these matters.

¢ As documented in the CPG’s RTCs, many of the Region’s comments direct the CPG
to make changes to the BERA that are inconsistent with the Region 2-approved
Problem Formulation Document, the CPG's October 2013 Risk Analysis and Risk
Characterization Plan and the associated Region 2's January 31, 2014 comments,
and USEPA risk assessment guidance. Specifically, the Region has caused an
extended delay with its introduction of a Sediment Quality Triad and Reference
Methodology that is (1) contradiciory and (2) wholly inconsistent with USEPA
guidance during June and July 2015 and continues to the present-time.
Furthermore, the CPG questions and strongly disagrees with the Region’s need to
provide the revised 17-mile BERA to its Partner Agencies for a complete review.

» COPC Mapping - The CPG began discussions with the Region regarding COPC
mapping in May 2013 with the submission of the “Lower Passaic River Surface
Sediment Concentration Mapping Technical Memorandum®. The CPG has
attempted, but was unable to conduct significant and meaningful dialogue with the
Region on COPC mapping between that time and early 2015. COPC Mapping is an
integral part of the 17-mile RI/FS including the chemical fate and transport modeling
and the identification and evaluation of remedial alternatives. Both the mapping
approach and data density are consistent with mapping and data density at other
large sediment sites such as the Hudson River, Fox River, and the Lower Duwamish.
The Region and CPG representatives met on March 18, 2015 to discuss the CPG’s
mapping and agreed to follow-on discussions. The Region and the CPG agreed to
meet on June 16, 2015 and the Region stated that it would provide its portion for the
CPG’s review in advance of the meeting. The Region provided its position paper on
June 10, 2015. Due to the short-time frame and the complexity of the Region's
responses, the CPG postponed the meeting. In a June 12 email, the CPG requested
that the Region provide the underlying documentation for its June 10 position paper.
The Region provided this material on July 20. The CPG submitted a response to the
Region’s positon paper which was delivered in November and documents several
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significant shortcomings in the Region’s analysis. The CPG met with Region 2 and
USEPA Headquarters on January 27 to discuss this matter. The Region indicated
that it wished to continue discussions on this matter.

¢ Exposure Depth/Zone(s) — The CPG initiated discussions with the Region in earty
2014 on the matter of an appropriate site-specific exposure depth/zone for benthic
invertebrates. EPA HQ, Region 2 and CPG representatives conducted a
teleconference and web-meeting on February 13, 2014 to discuss this matter. The
CPG provided additional material to the Region on February 19, 2014. The CPG
was unable to engage the Region on this matter for the remainder of 2014. In
January 2015, the Region and CPG agreed to meet to discuss the exposure
depth/zone and in advance of this mesting the Region and CPG exchanged
information including a May 2014 paper on burrowing depth prepared by Region 2
contractors. EPA HQ, Region 2 and CPG representatives met on February 6, 2015.
As a result of the meeting, it was agreed to have follow-on meetings and/or
teleconferences later in February 2015; however, these meetings/teleconferences
were subsequently cancelled by Region 2. On June 1, 2015, the Region provided a
brief letter summarizing its rejection of the CPG’s shallow exposure depth/zone. The
CPG invoked dispute resolution on June 12, 2015 and began preparation of a
position paper. On June 25, the Region acknowledged the CPG's invocation of
dispute resolution. On July 2, the CPG requested that the Region provide the
additional information mentioned in its June 25 letter that it relied upon. The Region
responded on July 9 to the CPG’s request. On August 18, 2015, the CPG contacted
the Region and proposed to table dispute resolution and develop a sampling plan to
determine LPR site-specific exposure zone(s). In advance of the August 26
teleconference, the CPG provided a brief presentation outlining data quality
objectives and proposed sampling. As a result of the teleconference, the CPG
provided draft QAPP worksheets on September 17 for further discussion with Region
2. The CPG submitted its dispute resolution statement on November 13; the Region
responded on November 19 stating that the Region would inform the CPG its
infention on how to proceed in early December. Region 2 informally contacted the
CPG on December 15 that the Region has not made a decision on how to proceed
on this matter Region 2 subsequently nofified CPG on January 13 that it closed the
dispute negotiation period and would refer the matter to Walter Mugdan. CPG
submitted supplemental information to its Dispute Resolution Statement to Region 2
on January 28 citing recently published Agency guidance on determination of the
biologically active zone. The CPG also believes that the negotiation period should be
reopened and informal discussions continue to resolve this matter.

s Other Documents - There are number of reports and technical memos (both original

and revised submissions} that have been submitted to Region since 2011 that the
CPG is awaiting either approval or Region 2’s comments. These reports include:
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1. Lower Passaic River Surface Sediment Concentration Mapping Technical
Memorandum - submitted May 2013

2. Upstream Reference Benthic Data Report — submitted August 2013

3. Background Sediment Data Report — submitted October 2013

The CPG has received the Region’s comments on a number of previously submitted
reports and revised and re-submitted them in November. Please advise the CPG of
the Region 2's schedule for action on these remaining documents.

» 17-mile RI/FS Schedule — Region 2 representatives stated at the July 2015 CAG
Meeting that it intended to complete the 17-mile RI/FS and issue a Proposed Plan in
CY 2016. The CPG is concerned that the current backlog of reports held by Region
make such a goal unlikely.

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.
iilard Pofter

CPG Project Coordinator

ce: Stephanie Vaughn, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Lisa Baron, USACE
Clay Stern, USFWS
Reyhan Mehran, NOAA
Jay Nickerson, NJDEP
Beth Franklin, USACOE
Laura Kelmar, AECOM

Y. e
& rarer



